

COMPSCI 320 - Team 10

Sprint Documentation

Week 5: March 30 - April 6, 2025

Members: Vidhi, Gayatri, Arkar Myint, Ngan

Key Sprint Goals

- Complete frontend-backend integration of core functionalities: authentication and listing module
- Test the two implemented functionalities
- Achieve demo-ready state by the end of the sprint for release 1

Team Member Summary

Team Member	Primary Focus Areas
Vidhi	Frontend development, UI/UX integration, authentication flow, .env configuration
Gayatri	Integration strategy, API testing, and continuous test error resolution
Arkar	Authentication implementation, backend testing, API verification, integration debugging
Ngan	Listings data model, API endpoints, query parameters, image URL support, unit testing

Daily Activity Log

Monday, March 30

Note: Frontend and backend initial code for release 1 already complete.

Vidhi	- Add 'mark as completed' feature to frontend - Research frontend-backend integration approach
Gayatri	- Investigate frontend-backend integration strategy
Arkar	- Set up backend testing framework - Verify initial backend functionality
Ngan	- Begin backend testing

Tuesday, March 31

Vidhi	- Rename frontend fields to match backend naming conventions
Ngan	- Work on listings functionality
Arkar	- Implement authentication: user registration and login - Test authentication endpoints
Gayatri	- Create additional tests for API authentication and listings

Wednesday, April 1

Vidhi	- Commit updated frontend to GitHub - Begin connecting frontend to backend login API
Gayatri	- Research how to connect listings to the API
Arkar	- Refine and validate auth-related files - Ensure correct API response structures
Ngan	- Define listing data model fields: - Required: listingId, name, sellerId, price, category, condition, description, status, updatedAt, createdAt - Optional: pickUpLocation - Condition values: New, 80% Used, 50% Used - Status values: Available, Pending, Sold - Define query parameters — Filtering: name, category, minPrice, maxPrice - Sorting: sortBy (price createdAt), order (ASC DESC) - Pagination: page, limit

Thursday, April 2

Vidhi	- Continue connecting frontend to backend APIs - Implement seller-only visibility for the delete listing option
Gayatri	- Fix testing errors from the previous layout
Ngan	- Complete getListings API endpoints with all query parameters
Arkar	- Debug auth.api.test.ts and other backend test files - Address listing and API issues

Friday, April 3

Vidhi	- Fix frontend for backend merge compatibility - Create .env configuration file for frontend
Gayatri	- Continue resolving testing errors
Ngan	- Adjust Listing and User data models
Arkar	- Verify API behavior using Postman - Test edge cases and debug backend

Saturday, April 4

Vidhi	- Connect and test authentication (login/register flow)
Gayatri	- Continue resolving testing errors
Ngan	- Write test cases for listings and authentication - Focus on unit testing
Arkar	- Work on listing backend testing - Ensure createListing and auth-protected routes function correctly - Begin analyzing integration issues

Sunday, April 5

Vidhi	- Connect create listing flow - Ensure photos are saved and displayed correctly
Gayatri	- Continue resolving testing errors
Ngan	- Implement addImage URL, so listings include an imageUrl field stored in the database
Arkar	- Verify backend logic for duplicate user prevention - Resolve issue where listings were not appearing after creation

Monday, April 6

Vidhi	- Test demo, identify and fix issues
Gayatri	- Test full webpage demo
Ngan	- Resolve post-integration issues (image display, naming mismatches, etc.)

Arkar	- Conduct thorough full integration testing - Document additional feature suggestions for Release 2
-------	---

Sprint Outcomes & Notes

- Frontend and backend successfully integrated with live authentication and listing functionality.
- Full suite of API tests developed and refined throughout the sprint.
- Listings data model finalized with image URL support and comprehensive query parameters.
- Demo completed successfully on the final day (April 6).
- Arkar identified additional features to be scoped into Release 2.