

Team 10 Sprint Documentation

Monday 30th March:

- Already have finished the frontend and backend initial code.
- Tasks for the day:
 - **Vidhi:** Add a feature of mark as completed to the frontend, learn about how to integrate.
 - **Gayatri:** Figure out how to integrate the frontend and backend.
 - **Arkar:** Set up backend testing framework, verified if the initial backend was working
 - **Ngan:** Work in testing the backend.

Tuesday 31st March

- **Vidhi:** change names in frontend to match backend
- **Ngan:** work on listings
- **Arkar:** worked on authentication, implemented core features such as user registration and user login, then tested the auth endpoints
- **Gayatri:** create more tests for API authentication and listings

Wednesday 1st April

- **Vidhi:** Commit the new updated frontend on github, start connecting frontend to backend APIs (login)
- **Gayatri:** figure out how to connect listings to API
- **Arkar:** Began refining and validating Auth-related files and ensured they returned correct responses
- **Ngan:**
 - **Fields of listing (nothing is optional):** listingId, name, sellerId, price, category, pickupLocation (optional), condition (new, 80% used, 50% used), description, status (available, pending - seller marks as sold or buyer marks received, sold), updatedAt, createdAt
 - **Query Params:**
 - **Filtering**
 - **Name: what user type in the search bar**
 - Category: how many?
 - minPrice
 - maxPrice
 - **Sorting**
 - sortBy: "price" | "createdAt"
 - order: "ASC" | "DESC"
 - **Pagination**
 - Page (how many listings appear in 1 page in UI now?)
 - Limit

Thursday 2nd April

- **Vidhi:** Continue connecting frontend to backend through APIs, figure out how only sellers can see the delete listing option and then add it.
- **Gayatri:** Fix testing errors from previous layout
- **Ngan:** Finish getListings API endpoints with query parameters
- **Arkar:** Debugged auth.api.test.ts and other backend test files, such as listing and addressing API issues

Friday 3rd April

- **Vidhi:** Fix frontend to be able to be merged with the backend, create a .env for frontend
- **Gayatri:** Continue to fix testing errors
- **Ngan:** Adjust the data models for Listing and User
- **Arkar:** Verified API behavior using Postman, checked edge cases, and debugged backend

Saturday 4th April

- **Vidhi:** Connect Authentication (login/register check if that works)
- **Gayatri:** Continue to fix testing errors
- **Ngan:** Worked on test cases for listings and authentication, focus on unit-testing
- **Arkar:** Worked on listing backend testing, ensured createListing and auth-protected routes work correctly, and began analyzing integration issues

Sunday 5th April

- **Vidhi:** Connect create listing, make sure photos added in listing are seen and saved
- **Gayatri:** Continue to fix testing errors
- **Ngan:** Implement addImageUrl so that the listing has an imageUrl field and the system saves it in the database
- **Arkar:** Verified the backend logic thoroughly on whether it has duplicate users or not, and addressed the issue where the listings were not appearing after creation

Monday 6th April

- **Vidhi:** Test the demo is working fix any issues
- **Gayatri:** Test the webpage demo
- **Ngan:** Fix small issues after integration (e.g. images not appeared, name mismatches, etc)
- **Arkar:** Tested full integration thoroughly and addressed issues, suggested additional features to be implemented for release 2